Nutrition Tool

Period Highlight 1

Plan Duration | Actual Start | % Complete | Actual (beyond plan) | % Complete (beyond plan)

	Activity No. and Name	Plan Start	Plan Duration	Actual Start	Actual Duration	Percent Complete
	Project Management/Requirements	1	6	1	6	
1.1	Complete project management documentatic	1	4	1	6	0%
1.2	Stakeholder Interviews and surveys	1	4	6	0	0%
1.3	Research/purchase tools/software for project	5	2	6	0	0%
	System Frameworks and Design	7	18	6	11	
2.1	Data structure Design	7	1	6	0	0%
2.2	Define dictionary structures	8	2	6	2	0%
2.3	Functions Outlines	8	1	8	1	0%
2.4	User interface design	8	2	9	3	0%
2.5	Wireframe creation	10	2	12	1	0%
2.6	user flow design	12	1	13	1	0%
2.7	Interface Structure Design	13	2	14	1	0%
2.8	Outline visual design	15	2	15	1	0%
2.9	Meeting 1	17	1	16	0	0%
2.10	Integrate meeting Changes	18	1	16	0	0%
2.11	Debug 1	18	4	16	0	0%
2.12	Integrate Additional Software	21	4	16	0	0%
	Development	25	28	16	21	
3.1	Implement Data Structures	25	1	16	3	0%
3.2	Create Dictionaies for data	26	2	19	2	0%
3.3	Implement/code Function LoadData	28	2	21	1	0%
3.4	Implement/code Function FoodSearch	30	3	22	0	0%
3.5	Implement/code Function NutritionalBreakdo	30	3	22	1	0%
3.6	Implement/code Function RangeFilter	31	3	23	0	0%
3.7	Implement/code Function NutritionalLevel	32	3	24	2	0%
3.8	Implement/code Function FoodComparison	33	3	25	2	0%
3.9	Code Tool	36	7	26	0	0%
3.10	Create User Interface	43	6	26	4	0%
3.11	Integrate with Functions and Data Structures	49	3	30	4	0%
3.12	Meeting 2	52	1	34	2	0%
	Testing	53	13	36	11	
4.1	Integrate meeting Changes	53	2	36	1	0%
4.2	Debug 2	54	5	37	0	0%
4.3	Integrate Additional Software !Updated: Unit	59	1	38	4	0%
4.4	User Acceptance Testing !Updated: Coverage	60	3	42	3	0%
4.5	Performance testing	62	3	45	1	0%
5	Deploy System	65	1	46	1	0%



Manager


Nutrition Tool
1 Project ment/Requirements
2 System Frameworks & Design
Development
4 Testing
5 Closing
1.1 Complete project management documentation
Stakeholder Interviews and surveys
1.3 Research/purchase tools/software for project
2.1 Data structure Design
2.2 Define dictionary structures
2.3 Functions Outlines
2.4 User interface design
2.5 Wireframe creation
2.6 user flow design
2.7 Interface Structure Design
2.8 Outline visual design
2.9 Meeting 1
2.10 Integrate meeting Changes
2.11 Debug 1
3.1 Implement Data Structures
3.2 Create Dictionaries for Data
3.3 Code Function LoadData
3.4 Code Function FoodSearch
3.5 Code Function NutritionalBreakdown
3.6 Code Function RangeFilter
3.7 Code Function NutritionalLevel
3.8 Code Function FoodComparison
3.9 Code Tool
3.10 Create User Interface
3.11 Integrate with Functions and Data Structures
4.1 Integrate Meeting Changes
4.2 Debug 2
4.3 Integrate Additional Software
4.4 User Acceptance Testing
4.5 Performance Testing
5 Deploy System


2.12 Integrate Additional Software
3.12 Meeting 2