Nutrition Tool

Period Highlight 1

Plan Duration | Actual Start | % Complete | Actual (beyond plan) | % Complete (beyond plan)

	Activity No. and Name	Plan Start	Plan Duration	Actual Start	Actual Duration	Percent Complete
	Project Management/Requirements	1	6			
1.1	Complete project management documentatic	1	4			0%
1.2	Stakeholder Interviews and surveys	1	4			0%
1.3	Research/purchase tools/software for project	5	2			0%
	System Frameworks and Design	7	18			
2.1	Data structure Design	7	1			0%
2.2	Define dictionary structures	8	2			0%
2.3	Functions Outlines	8	1			0%
2.4	User interface design	8	2			0%
2.5	Wireframe creation	10	2			0%
2.6	user flow design	12	1			0%
2.7	Interface Structure Design	13	2			0%
2.8	Outline visual design	15	2			0%
2.9	Meeting 1	17	1			0%
2.10	Integrate meeting Changes	18	1			0%
2.11	Debug 1	18	4			0%
2.12	Integrate Additional Software	21	4			0%
	Development	25	28			
3.1	Implement Data Structures	25	1			0%
3.2	Create Dictionaies for data	26	2			0%
3.3	Implement/code Function LoadData	28	2			0%
3.4	Implement/code Function FoodSearch	30	3			0%
3.5	Implement/code Function NutritionalBreakdo	30	3			0%
3.6	Implement/code Function RangeFilter	31	3			0%
3.7	Implement/code Function NutritionalLevel	32	3			0%
3.8	Implement/code Function FoodComparison	33	3			0%
3.9	Code Tool	36	7			0%
3.10	Create User Interface	43	6			0%
3.11	Integrate with Functions and Data Structures	49	3			0%
3.12	Meeting 2	52	1			0%
	Testing	53	13			
4.1	Integrate meeting Changes	53	2			0%
4.2	Debug 2	54	5			0%
4.3	Integrate Additional Software	59	1			0%
4.4	User Acceptance Testing	60	3			0%
4.5	Performance testing	62	3			0%
5	Deploy System	65	1			0%